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MICHIGAN SUPERFUND SITE COOPERATIVE AGREEMENT 
PROGRESS REPORT 
FEDERAL LEAD SITE 

LUMP SUM MSCA 

Reporting Period: FY 07, Q1 & Q2 

Site Name: Albion Sheridan Landfill (AN) MSCA#: V975853-01 
Activity: Management Assistance Budget Period: 3/14/07 

WORK ACCOMPLISHED DURING REPORTING PERIOD FOR THIS SITE AND ACTIVITY: 
(Problems and delays encountered this period, corrective nneasures taken or planned, identify by task) 

TASK A: TECHNICAL ASSISTANCE 

The Michigan Department of Environmental Quality (MDEQ) Project Manager (PM) and the Remedial 
Project Manager (RPM) performed a 5 - Year Review Inspection during this period. The MDEQ PM also 
provided RPM with MDEQ concerns and issues for inclusion in the 5 - Year Review. Minimal work was 
performed on this site due to lack of funding. 

TASK B: COMMUNITY RELATIONS 

No significant activities to report. 

TASK C: LEGAL SUPPORT f u s E P T ^ E C ^ ^ ^ ^ ^ N ^ ^ ^ ^ - ^ ' 

No significant activities to report. 
470899 

TASKD: PROJECT COORDINATION AND REVIEW 

Progress Reports were performed and financial outlook and cost predictions were made during this 
period. 

FINANCIAL REPORTING BY TASK: 
TASK A TASKB TASK C TASKD 

EST. EXP. PRIOR TO THIS REPORTING PERIOD: $8,891 $0 $395 $4,859 
EST. EXP. THIS REPORTING PERIOD: $ 703 $0 $ 0 $ 100 
ESTIMATED EXPENDITURES TO DATE: $9,594 $0 $395 $4,959 

TOTAL EXPENDITURES TO DATE: $14,948 

Prepared by ^ / A / ^ ^ ^ ^ 6 / 6 ^ C £ ^ Date S/o 01 

Approved by 
Robert Franks,'Acting, Supervisor 


